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September 6 - 12, 2019 

 

PROJECT: Midnite Mine Remediation REPORT NO:       2019-024 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 

   
Summary of Work Activities or Events for this reporting period: 
 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction 
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period September 
6 - 12, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health, 
Safety, and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site 
Mobilization; RA Activities; Project Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the 
project SharePoint site is available at the following link:  https://amcollab.mwhtools.com/sites/midnitemine 

SITE HEALTH, SAFETY, AND SECURITY  
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period September 6 - 12, 2019 
FIRST AID INJURY 0 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 0 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   
Comments:  No incidents or injuries occurred during the reporting period. 

COMMUNITY LIAISON  
No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians 
Community Liaison Officer. Mobilization notifications were provided to the Tribe during the week.   

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE 
VISITORS  
Weekly Progress Meeting: 
The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, September 11, 2019 
at the on-site conference room and via conference call.  Representatives from the following stakeholders 
attended the meeting in person or via telephone: 

• Spokane Tribe of Indians 
• Jacobs 
• Dawn Mining Company (DMC)/Newmont Goldcorp 
• Stantec 
• Ajax 
• WME 

Meeting Action Items: 
• None 

EPA Plan/Document Approvals: 
• None 

Regulatory Site Visit(s): 
• Steve Demus, Jacobs representing EPA, was on Site September 11. 

https://amcollab.mwhtools.com/sites/midnitemine
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REMEDIAL WORK ACTIVITIES  
Construction:  
During the week of September 6 - 12, 2019, the following activities were conducted:  

• Haulage operations were shut down during day shift on September 6 and day and night shifts on 
September 9 due to unsafe road conditions during rain events. 

• Continued excavating, hauling and placing low activity/low reactivity material to Pit 4 from the west 
and north sides of the South Waste Rock Pile (SWRP). Material from SWRP was placed on the 
north, east, and west sides of Pit 4 to create the rind buffer area, at the south end of the Pit 4 
backfill to form the 20’ radon buffer on the outer waste surface, and in the unclassified waste zone 
in the interior of the pit. 

• The above materials were excavated with either excavator or loader equipment and transported 
and plug dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not 
exceeding 10’ thick. Table 1 presents the 2019 Pit 4 mass haul material volume.   
 
Table 1 – 2019 Pit 4 mass haul volume estimates  

Reporting Period Truck Loads Estimated Volume1  

yd3 

September 6 - 12, 2019 2,163 60,564 

2019 Cumulative  67,611 1,893,108 
1 - Truck load assumed to be 28 yd3 

 

• Continued preparation of the South Pond subgrade for liner installation. 
• Continued constructing the High Road along the north side of Protore Stockpile 4 and west of Pit 3 

in the vicinity of the former light vehicle road. 
• Wm. Winkler completed pouring the Western States maintenance area concrete slab.  
• Completed realignment of access road to the Water Treatment Plant. 
• Pit 4 tension crack was measured on September 10. The horizontal distance between movement 

pins remains at 53.75 inches, indicating no measurable movement. 

Stormwater Pollution Prevention Plan (SWPPP) 

• Post storm event SWPPP inspection was performed by the Site Certified Erosion Control Lead 
(CESCL).  There were no stormwater discharges from active construction areas. 

• Began maintenance of erosion and sediment control features as identified by the CESCL during 
the post storm event inspection 

Spill Prevention, Control, and Countermeasure Activities (SPCC) 

• Performed monthly SPCC inspection. 

Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

• None. 

The following equipment was demobilized from the Site during this reporting period. 
• None. 

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment 
and subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of 
delivery. 
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Materials:  

The following material was delivered to the Site during this reporting period. 
• Plating material for realignment of the Water Treatment Plant access road 
• Concrete for the Western States maintenance area slab 

Dust Control and Monitoring  
Six dust monitors were operated during construction activities at the locations and for the time intervals 
listed in Table 2.   
 
There were no excavating and hauling activities on the Friday September 6 day shift due to the amount of 
rain received (approximately 0.12 inches between 6:00 and 7:00 a.m.). The truck operators were sent 
home and the samplers were turned off.  Night shift activities resumed and the monitors were turned back 
on. 
 
Due to adverse environmental conditions (rain and fog) on Monday September 9, Monitor ES-1 at the top 
of Pit 4 showed an exceedance of the Total Suspended Particulate (TSP) action level of 260 
micrograms/cubic meter.  The Site received a total of 1.29 inches of precipitation on September 9.  
Because of the amount of rain received, both day and night shift activities were shut down and the 
monitors were turned off until the next day.   
 
Bison Engineering was on Site Wednesday September 11 to calibrate the dust monitors and to install new 
solar panels - one for each of the 3 roving monitors. 

Table 2 - TSP Dust Monitoring Locations during reporting period September 6 - 12, 2019  

Monitor ID Location Description Start Date 
Status 

Fr
i 

Sa
t 

Su
n 

M
on

 

Tu
e 

W
ed

 

Th
ur

s 

ES-1 (stationary) Midnite Mine Top of Pit 4 04/01/19 E/N    E/E  D/N D/N 
ES-2 (stationary) Midnite Mine Southeast Boundary 04/01/19 E/N    E/E  D/N D/N 
ES-3 (stationary) Midnite Mine West Boundary 04/01/19 E/N    E/E  D/N D/N 
ES-4 (roving)  East of the Mid-WRP 08/19/19 E/N    E/E  D/N D/N 
ES-5 (roving) Spare         
ES-6 (roving)  East Side of Pit 4 08/13/19 E/N    E/E  D/N D/N 
ES-7 (roving)  Southwest Side of Area 5 07/12/19 E/N    E/E  D/N D/N 
ES-8 (stationary) Spare         
D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) – No Operation 

 * Equipment malfunction (Battery/Power Supply or Other) 

PROJECT DOCUMENTATION  
Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed 
or noted during this time-period are shown in the table below: 
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Table 3 – CQA Documentation 

Project Submittals 
Submittal 

No. 
Title Submittal Date CQA Acceptance  

Date 
02200-09.00 South Pond Filter Sand and Pea Gravel 

Gradations 
9/12/2019 9/13/2019 

Pending EPA Review 
Project ECNs 

ECN No. Title EPA Submittal 
Date 

EPA Response  
Date 

None    
Project RFIs 

RFI No. Title CQC Submittal 
Date 

CQA Response  
Date 

2019-017 Request for Modification to South Pond 
Anchor Trench 

9/4/2019 9/5/2019 
Received EPA 
Comments on 

9/11/2019  
Response to 

Comments on 
9/11/2019 

Pending EPA Final 
Review 

2019-019 Method for Decommissioning Wells  
BOM-89-16D and 16S 

9/5/2019 9/6/2019 
EPA – No Exceptions 

9/12/2019 
2019-020 On-Site Monitoring Wells Location 

Update 
9/12/2019 TBD 

Project NCNs 
NCN No. Title CQA Issue Date CQC Response 

 Date 
None to Date    

CQC-CQA Field Acceptance Forms 
CQC-CQA 
Acceptance 
No.  

 
Title 

CQC-CQA Issue 
Date 

None   
Other Items 

Item Title Comments 
None   

Copies of the updated CQA Logs are located on the project SharePoint site under the 2019 CQA Folder.  

SITE INSPECTIONS 
Details regarding the four-phase CQA observation/inspection process for each definable work feature are 
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project 
SharePoint site.  

Preparatory Inspections / Meetings 
The South Pond Liner Installation Preparatory Meeting is scheduled for Friday September 20 at 9:00 a.m. 

Initial Phase Inspections 
• None during this time-period. 
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Follow-up Phase and Ongoing Inspections 
Daily observations/inspections were performed by CQA during this time-period pursuant to project 
specifications, design drawings and project documentation for applicable activities shown in the 
Construction Section of the Remedial Work Activities portion of this report. 

Completion Inspections 
• None 

THREE WEEK LOOKAHEAD SCHEDULE  
Three Week Lookahead Schedule  
 
A copy of the Three Week Lookahead Schedule is provided as Attachment A.  
Report completed and submitted by: 
 
David Lee 
Project Construction Director 
Attachments 

• Attachment A – Midnite Mine 3 Week Lookahead Schedule 
Photos of pertinent items are provided below. 
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Figure 1 – West cell of South Pond, looking west. 
 

 
Figure 2 – Pit 4, Looking to the South. 
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ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 
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